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NORTHAMPTON BOROUGH COUNCIL

OVERVIEW & SCRUTINY COMMITTEE

Wednesday, 12 July 2017

COUNCILLORS PRESENT: Councillor Jamie Lane (Chair); Councillor Graham 
Walker (Deputy Chair); Councillors Brian Sargeant, 
Tony Ansell, Jane Birch (substitute for Councillor 
Gowen), Vicky Culbard, Janice Duffy, Matt Golby 
(substitute for Councillor Alan Bottwood); Dennis 
Meredith, Cathrine Russell,  Sam Kilby-Shaw and 
Brian Oldham (substitute for Councillor Christopher 
Malpas), Zoe Smith

 
CALL-IN AUTHORS:

INTERNAL WITNESSES

OBSERVING

PUBLIC

OFFICERS

Councillors Danielle Stone and Julie Davenport  

Councillor Jonathan Nunn, Leader of the Council
Councillor Tim Hadland, Cabinet Member, 
Regeneration, Planning and Enterprise
Ian Gray, Interim Director, Regeneration, Planning 
and Enterprise
Paul Walker, Head of Economic Development
John Dale, Head of Economic Development
Chris Randall, Strategic Finance Business Partner  

Councillor Alan Bottwood
Councillor Stephen Hibbert
Councillor Anna King
David Kennedy
Gary Youens

Mick Ford
Jess Thompson
Paul Dyball

Francis Fernandes, Borough Secretary
Tracy Tiff, Scrutiny Officer

1. APOLOGIES
Apologies for absence were received from Councillor Christopher Malpas (Councillor 
Bottwood substituted) and Alan Bottwood (Councillor Golby substituted) and Councillor 
Elizabeth Gowen (Councillor Birch substituted).

2. DEPUTATIONS/PUBLIC ADDRESSES
There were none.
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3. DECLARATIONS OF INTEREST (INCLUDING WHIPPING)
There were none.

4. CALL IN OF CABINET DECISION OF 21 JUNE 2017:  ITEM 8:  DELAPRE 
ABBEY RESTORATION PROJECT

Upon the advice of the Borough Solicitor and Monitoring Officer, this Call-In request had 
been through the appropriate channels and it was confirmed that procedure had been 
followed. The Call-In Authors, Councillors Danielle Stone and Julie Davenport, would be 
invited to expand upon their reasons for concern, following which the Overview and 
Scrutiny Committee would question the Call-In Authors.
Councillor Jonathan, Leader of the Council, Councillor Tim Hadland, Cabinet member for 
Regeneration, Planning and Enterprise, would be invited to give evidence and respond to 
the Overview and Scrutiny Committee’s questions. The Cabinet Members would be asked 
to give their reasons for their recommendations or advice.  A questions and answer 
session would follow.
 
The Call-In Authors would then be given the opportunity to add any points of clarification 
before any resolution or recommendation be moved.
 
The Chair would then sum up the findings regarding the Cabinet decision. If there were still 
concerns, the Chair would lead in determination of the recommendation with reasons for 
consideration by Cabinet. At the conclusion of the debate and following responses to all 
matters raised, the Chair will ask the Committee to vote to determine whether or not it 
would uphold the decision of Cabinet.

Councillor Danielle Stone, Call-In Author, and Councillor Julie Davenport addressed the 
Committee and expanded upon their reasons for Call-In: -

Key points:-

Councillor Stone commented:

 The Call In had been raised regarding how the decision had been made for the 
additional capital expenditure of £490,000 and queried how this figure had been 
arrived at.   There is a need for good governance and good management in 
decision making.  The Call In Authors felt that there had been inadequate 
management control and queried what management controls are in place.

 The Call In Authors were concerned why costs were climbing for the restoration of 
the Abbey and queried why the project had been overspent.

 There is a need for proper checks to ensure the Project is value for money.  
Councillor Stone referred to the Committee to the Call In that detailed the recent 
history of the additional capital costs approved by Cabinet.  There had been an 
additional £2 million allocated to the project.

 Councillor Stone queried whether the Delapre Abbey Preservation Trust (DAPT)’s 
business case had been revised, and if so how many times?  She went on to query 
what consultation had been undertaken.  

 Concern was raised regarding the health and safety requirements; Councillor Stone 
commented that health and safety should be present in all project plans. She 
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queried whether the initial safety audit was adequate. Councillor Stone referred to 
the Consultants that had been engaged to produce the Funding Plan for the Project.  
Its cost had been around £20,000.  None of the strategies proposed by the 
Consultants had been implemented. 

 The project is still in Phase 1 but this further expenditure relates to Phase 2.
 Councillor Stone asked for responses to the following questions:

 Whether there had been revisions to the Business Plan
 Information regarding income generation vs bookings and the 

percentage of profit expected
 How the spend had been scrutinised
 How the Risk Register for the Project is being monitored
 What input the accountants have had regarding the accounts for the 

Project and whether it is value for money

 Councillor Davenport commented:

 The Labour Group is not against the restoration of Delapre Abbey but the call in is 
in respect of the management of the Project.  The Project could have been better 
managed.

 The public want to know why DAPT have not raised any funds so far and why the 
Borough Council is having to fund it.  Why is the Council not loaning money to 
DAPT.

 The Call In Authors have not had sight of the Business Plan, Implementation Plan 
or other Plans

 Councillor Davenport queried what consultation had taken place.
 Councillor Davenport queried why the additional sum of £490,000 had not been 

foreseen back in February 2017
 Councillor Davenport advised of the poor condition of the Lodge and this was 

included within Phase 1 of the Project. The Apple Store had not been refurbished 
either.

 The car park had hosted a number of events already but the condition of the Lodge 
lets the Project down.

 The public needs an explanation how this money is spent.

The Committee asked questions the Call-In Authors:

 In response to a question about the Call In Authors’ biggest fear about the Project, 
the Call In Authors advised that this was in respect of lack of proper, robust project 
management.

 In answer to a query, the Call In Authors confirmed that they were not against the 
Project but there is a need to assure the public that it is a value for money Project.

 The Call In Authors commented that the Trust will be making a profit and therefore 
why have they not been offered a loan rather than funding.

Councillor Jonathan Nunn, Leader of the Council, provided evidence, key points:
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 In response to the three reasons for Call-In, Councillor Nunn advised that a Risk 
Register for the Project exists.  All such information is readily available and can be 
provided to Councillors if asked for.

 Discussions about the additional budgetary requirements took place with the 
Heritage Lottery Funding (HLF) and assured that project is financially sustainable.

 Project Management of the Project is sound. Paragraph 3.2.5 (Regulatory and 
Safety Requirements) of the Cabinet report of 21 June 2017 provides details.

 Since the opening of the Café at Delapre Abbey, car parking has been difficult; it 
has to have sustainable growth.  Councillor Nunn referred the Committee to 
paragraph 3.2.9 (Delapre Abbey Preservation Trust (DAPT) Requests and 
emphasised that all of this information is clearly accessible.

 There is a clear, detailed Governance Plan to the Project.  The Call In Authors 
should have asked to have sight of this information.

 Delapre Abbey has hosted a number of events.
 It is a glorious Project, one to be proud of.  Groups such as Friends of Delapre 

Abbey have kept the dream of Delapre alive.
 It was clarified that DAPT is not a private company but a Trust.

Councillor Tim Hadland, Cabinet Member for Regeneration, Planning and Enterprise, 
addressed the Committee, key points:

 DAPT is a registered Charity.  Requirements of HLF funding were that the Abbey 
must be run by a registered Charity. The Trust will make a surplus that will be 
reinvested into the Abbey.  The Council still owns the Abbey for the community.

 In December 2016 there was authorisation given to an increase in the capital 
budget of £65,000 for the urgent procurement of the servery for the café.

 Councillor Hadland confirmed he had not received a request for a Councillor to 
have sight of the Business Plan for the Project.  He confirmed such documents are 
freely available.

 It was confirmed that all expenditure is needed and there had been financial due 
diligence.  The original budget did not cover the additional items; they are now 
required;  all requests for additional monies had been scrutinised.  Councillor 
Hadland provided the example of the water tank, which had been a requirement of 
the Fire Service; who had put in this requirement.  This was found to be an 
economical solution.

 The Friends of Delapre Abbey had been offered space in the 19th Century Stables 
to accommodate the tearoom but they had declined it.

The Committee asked questions of the Leader of the Council and the Cabinet Member:

 In answer to a query, it was confirmed that it was not expected that further capital 
expenditure would be required for Phase 1.

 In response to a query regarding the appropriately designed refuge points, the 
Committee heard that these were dependent on the detail of the Project and this 
was not known at the outset of the Project.

 The Cabinet Member advised that it had been decided it would be better to 
complete the South side and North side rooms of the Abbey at the same time 
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although the North side rooms are of a lower standard.  This makes the Abbey more 
attractive, rather than refurbishing the rooms in stages.

 The Trust will pay nominal rent.
 There will be an Oversight Board set up and a nominated Northampton Borough 

Councillor will be a member of DAPT.
 The latter phase of the Project will include the Stable Yard and the Stables; these 

are of a simpler design.
 Councillor Hadland confirmed that should a Councillor submit a request to have 

sight of the Business Plan for example, this would be made available.
 In answer to a query what would happen if the Trust was to fail, it was confirmed 

that responsibility would fall to Northampton Borough Council but a condition of the 
funding of HLF is that the Abbey is run by a Trust.

 NBC remains responsible for the maintenance and structure of the Abbey.
 In response to a question regarding controls of the Project, the Cabinet Member 

assured that controls are in place and that they have been audited at the various 
stages.  It is expected Phase 1 will be completed by mid-Autumn 2017.

The Chair invited the Call-In Authors to add points of clarification.

Councillor Danielle Stone and Councillor Davenport advised:

 The Call In Authors were disappointed that no new information had been provided.    
An additional £2 million had been required that had been requested on three 
separate occasions demonstrating bad planning.  There had also been slippage in 
the Project.

 The Call In Authors confirmed that they had asked Officers for this information.
 There is a need for good governance of the Project.

There were no further questions of the Call-In Authors.

Findings and Conclusions

During the deliberation session, the Overview and Committee concluded that this was a 
glorious project for both Northampton and Northamptonshire; a jewel in the crown. The 
Committee was keen for the Project to go ahead. The concerns of the Call In Authors were 
acknowledged; however, the information is available and upon a request, Councillors 
could be furnished with the required information.
From the evidence received it demonstrates that:

 Governance for the Project is in place
 There is a sound Business Case, a Risk Register and there has been due diligence.
 Officers are open to answer any questions that Councillors may have regarding the 

Project
The Chair asked the Committee to consider whether the Call-In would be upheld 
or not.  

Upon a majority vote it was resolved that it was,
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 RESOLVED:
 

That the Call-In be rejected on the grounds that it was unfounded as the 
Hearing had demonstrated that: 

 Governance for the Project is in place
 There is a sound Business Case, a Risk Register and there has been 

due diligence.
 Officers are open to answer any questions that Councillors may have 

regarding the Project

The meeting concluded at 7:50pm


