
West Northants Joint Core Strategy - Programme Monitoring Chart (31/3/09)
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Sustainability Appraisal
COMPLETION OF 'KEY' 
EVIDENCE UNDERWAY
WN Strategic Housing Market 
Assessment - Gap fill
SHLAA - Draft Report for 
Consultation
Northampton Strategic 
Employment Land Review
Transport Infrastructure Risk 
Assessment
Rural Accessibility

WN Retail Study
Northampton Landscape 
Sensitivity and Green 
Infrastructure Study
Towcester and Brackley 
Landscape Sensitivity and 
Green Infrastructure Studies
Level 1 SFRA - West 
Northamptonshire
Level 2 SFRA - Northampton

Level 2 SFRA - DDC and SNC

Water Cycle Study - Outline 
Persuit of Evidence of Service 
Needs

Affordable Housing SPD

WN Developer Contributions 
and Affordable Housing DPD
Urban Design Appraisal - 
Identify gaps in coverage
WN Sports Facility Strategy
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