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Report Title

Future Northants Finance Monitoring Report

AGENDA STATUS:

PUBLIC

1.

Purpose

1.1

The purpose of this report is to provide a summary of the forecast outturn
position of the Future Northants Programme.

2.

Recommendations

It is recommended that the WNJC:
2.1

Note the forecast outturn position for the Future Northants Programme.

3.

Issues and Choices

3.1

Report Background

3.1.1 At the meeting of the 7th January 2020, this committee were presented with a
report that set out the Future Northants Programme baseline financial position,
as summarised below.

Estimated Total Investment
£43.5m

Forecast Annual Budget Savings
£85.9m

3.1.2 The investment would be funded from Business Rates Retention Pilot monies,
contributions from each of the eight councils in Northamptonshire and
Northamptonshire County Council transformation budgets.
3.1.3 The investment is anticipated to realise significant benefits for the residents of
the West Northamptonshire. The benefits expected to arise will be financial
through being more efficient and non-financial through better management of
service demand and improvements to service levels.

3.1.4 This report provides an update on the outturn position, compared to the
baseline, for the Future Northants Programme.
3.1.5 It should be noted that the investment of £43.5m does not include any update
on budget proposals for transformation during 2020/21 from any of the eight
authorities. Once the 2020/21 budgets have been finalised the position will be
updated and reported back to this committee.
3.2

Issues and Choices

3.2.1 The investment and benefits by workstream are set out in Appendix 2.
3.2.2 The summary outturn position is shown below:
Total Budget
£’000
Investment Costs
Programme Team
Business
Rates
Retention Pilot
NCC Transformation
Other Programme
Costs
Total Investment
Benefits
Business
Rates
Retention Pilots
NCC Transformation
LGR
Total Benefits

Forecast
£’000

Variance
£’000

8,183
15,050

6,994
15,050

-1,189
0

2,952
17,265

2,273
17,265

-679
0

43,450

41,582

-1,868

36,619

36,619

0

41,415
7,900
85,934

33,281
7,900
77,800

8,134
0
8,134

3.2.3 Explanations for variances:
Programme Team (£1,189k favourable variance)
Compared to the baseline position not all posts were filled from the assumed
start day in September 2019. Whilst it is currently showing a favourable position,
due to vacancies, it is inevitable that more staff will be needed later on as the
level of work has not diminished and will still need completing. It is also certain
that when the eventual splits of the North and West workstreams happen that
the programme team requirements will need reviewing.
NCC Transformation (£679k favourable variance on investment - £8,134k
adverse on Benefits)
It has been widely reported to NCC Cabinet, the latest being 11th February 2020,
the position on both the investment and savings forecast outturn position
producing the above variances. Please see Appendix 1 for an extract from that
report explaining the variances in full.

3.2.4 It is important to note that the variance on Benefits of £8,134k has been
mitigated with savings and additional income across all services in NCC to
produce their current overall projected outturn position of £29k underspend, as
confirmed at their February Cabinet meeting. The £8,134K has been robustly
challenged and any savings that are not achievable have been built back into
the 2020/21 base budget for NCC, with a corresponding host of savings to
mitigate that position. The new savings proposals are approximately £23m for
20/21. These proposals are all part of the current budget setting cycle and will
be confirmed in February 2020.
3.2.5 The Future Northants Programme have come to the end of the discovery phase
and are now entering the design phase. Much of the programme budget is
forecast in line with the baseline budget set. As the design phase matures the
proposed investment and benefits expected will be robustly challenged, in line
with the governance arrangements set out in the West Northants Joint
Committee report on 7th January 2020. The forecast outturn position will be
reported to; the Design Board and Leaders Oversight Board on a monthly basis
and each North and West Joint Committee as they are scheduled.
4.

Implications

4.1

Policy

4.1.1 There are no direct policy implications arising from the report.
4.2

Resources and Risk

4.2.1

The report is financial in nature and clearly sets out the financial implications.

4.2.2 There are no direct human resource implications arising from the report.
However, the Future Northants Programme budget does include monies for
staffing to deliver the programme.
4.2.3 Risk management is a core element of the Future Northants programme. Each
of the programme portfolios and work streams have risk registers embedded
within them in line with established project management methodologies. These
risk registers are reviewed at each portfolio board meeting. Risks are also
reported by exception to Design Board and Leaders Oversight Board.
4.3

Legal

4.3.1 There are no direct legal implications arising from the report.
4.4

Equality and Health

4.4.1 There are no direct equality and health implications arising from the report.
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