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ECONOMY, ASSETS AND ENTERPRISE
Property Maintenance
Rectory Farm Community Centre
Works are progressing well with the extension roof now on. First fix works have
commenced internally and various external works have been carried out. CSN (end
user) are happy with progress. The project is on target to be complete in late spring.
Street Light Replacement Scheme
The contracts have all been signed and sealed with works on site have now
commenced. The work is expected to be completed in the summer.
Corporate Assets
Land at Southbridge Road
The acquisition of land at Southbridge is now complete. Development plans are being
progressed for Northampton Partnership Homes to deliver an affordable housing
scheme on the site. This will come back to cabinet for approval in the coming months.
Cherry Orchard open space, Hardingstone
The Community Asset Transfer of Cherry Orchard to Hardingstone Parish Council has
been approved. Suitable restrictions will be put in place to ensure the land remains
used as public open space for the benefit of the Community.
New Investment
The acquisition of the B&M unit on Victoria Promenade has now completed, with the
council acquiring the asset as an investment to gain new income streams to support
service provision. The acquisition demonstrates to residents and local businesses that
Northampton Borough Council is committed to ensuring a strong financial footing
heading into the new Unitary authority.
Rectory Farm Farmhouse.
This property was identified surplus to the Councils needs and will be sold by auction
on 6th May.

ECONOMIC GROWTH AND REGENERATION
Economic Growth Strategy
A new Economic Growth Strategy is being developed for the borough and wider area.
Dialogue with businesses on this has been taking place throughout its development
with a business workshop held in December where 25+ stakeholders had the
opportunity to input their comments, the final strategy will be taken to Cabinet in March
to seek its approval.
Future High Street Fund
The Northampton Forward Board approved the draft business case submission to
MHCLG on the 15th January. We will receive feedback from MHCLG in the next few
weeks which will then be incorporated ahead of submission of the full business case
by 30th April 2020.
Weston Favell Health and Wellbeing Hub
We have secured funding through One Public Estate (OPE) to support the
development of the Weston Favell Health and Wellbeing Hub. This project will bring
forward 3.8 hectares of under-utilised public sector buildings and land at Weston
Favell District Shopping Centre through the delivery of a new Health and Wellbeing
Hub. The services at the hub would replace the current tired facilities in the local area,
giving customers modern and user centred services while also allowing for more costefficient delivery. The tender to appoint an organisation to undertake a full feasibility
study for the project went live in early January. The next stage of work is for a
consultant(s) to undertake a feasibility study for the development of the hub to further
explore facility and service mix options, engagement with stakeholders and the public
and design development.
Vulcan Works
The development continues to be built out at a pace and the topping-out ceremony
took place on Wednesday 29th January. Visitors were surprised and impressed by the
huge scale of the project. Steelwork is now complete and the façade well under way
on the Angel Street element. Work is also almost complete on the replacement roof
for the Fetter Street buildings with just a skylight left to install.
The new building at St John’s Street is taking shape, with the steel frame in place and
floor slabs poured.
The scaffolding on the Guildhall Road frontage has been removed, providing a first
glimpse of the finished façade. This will enable the hoarding to be moved back to the
pavement. We are grateful to the local businesses for their continued understanding
during the works.
CityFibre:
The Council are pleased to be working with CityFibre to enable their £40m
infrastructure investment to make the town among the first locations in the UK to
receive a full-fibre broadband rollout. It will provide homes and businesses with gigabit
broadband speeds. Currently, only three per cent of the town has full fibre, below the
eight per cent national average.

Four Waterside
A new masterplan for the Four Waterside site is now complete. The site will enable a
new mixed use development to come forwards and went through Cabinet for approval
in February.
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